
BETHEL ELEMENTARY SCHOOLS GSF = 92,985                        GSF =                              57,173 

 QTY U/M
UNIT         
COST

 RALPH M.T. 
JOHNSON SCHOOL 

UNIT     
COST

 ANNA H. ROCKWELL 
ELEM. SCHOOL 

CONSTRUCTION COSTS

1.   SITEWORK 174,879.00  ----                          ----                               

A. SITEWORK - JOHNSON 5.00             AC 440,000         2,200,000                   ----                               

B. SITEWORK - ROCKWELL 6.00             AC ----                          480,000       2,880,000                        

2.  ABATEMENT    ----                          ----                               

G104 A. ABATEMENT ( ASBESTOS & PCB'S ) - JOHNSON (ALLOWANCE) 58,440         SF 9.00               525,960                      ----                               

G102 B. ABATEMENT ( ASBESTOS & PCB'S ) - ROCKWELL (ALLOWANCE) 49,805         SF ----                          9.00             448,245                           

3.  BUILDING DEMOLITION ----                          ----                               

A. BUILDING DEMOLITION - JOHNSON  (NONE) -               SF ----                          ----                               

B. BUILDING DEMOLITION - ROCKWELL 672              SF ----                          25.00           16,800                             

4.  BUILDING                                                 TOTAL SF = ----                          ----                               

A. NEW ADDITIONS - JOHNSON 34,545         GSF 300.00           10,363,500                 ----                               

B. NEW ADDITIONS - ROCKWELL 8,040           GSF ----                          315.00         2,532,600                        

C. 1. RENOVATIONS - JOHNSON 58,440         GSF 205.00           11,980,200                 ----                               

2. ADD FOR STRUCTURAL REVISIONS AT EXISTING GYM (ALLOWANCE) 1                  LS 250,000                      ----                               

D. RENOVATIONS - ROCKWELL 49,133         GSF ----                          205.00         10,072,265                      

24                MO ----                          609,840                           

Z1036.  PHASING  1                  LS 350,000                      200,000                           

TRADE SUBTOTAL ITEMS: 276.06$         25,669,660                 293.14$       16,759,750                      

7. CT STATE SALES TAX ( EXEMPT ) ----                          ----                               

2030.8. LOCAL BUILDING PERMIT FEE:  $ / 1000 (ASSUMED WAIVED) 18                / K ----                          ----                               

9. STATE BUILDING PERMIT FEE:   ( IN OWNERS COST ) ----                          ----                               
1010.10. C.M. - STAFF & REIMBURSABLES: ( PHASED PROJECT ), 26 MO@ JOHNSON, 24 MO 

@ROCKWELL
26                MO 69,200           1,799,200                   69,200         1,660,800                        

SUBTOTAL: 1,799,200                   1,660,800                        

CONTINGENCY / ESCALATION

Z2001. CONCEPTUAL DESIGN CONTINGENCY 10.00           % 2,566,966                   1,675,975                        

Z2002. ESCALATION, 17 MONTHS TO "START OF CONST. "NOV. 2018" @ 4.5% / YR 6.38             % 1,800,085                   1,175,277                        

Z2013. CMR - GMP CONTINGENCY 3.00             % 901,101                      588,330                           

SUBTOTAL: 5,268,152                   3,439,583                        

CM  FEES

Z9011. PRE-CONSTRUCTION PHASE 1 LS 40000 35,000                        40000 35,000                             

Z9012. CONSTRUCTION PHASE 2.50 % 818,425                      546,503                           

SUBTOTAL: 853,425                      581,503                           

CM:  BOND / INSURANCE

Z9011. PERFORMANCE & PAYMENT BOND 0.5660         % 191,198                      127,739                           

Z9012. INSURANCE  GL / PL 0.8500         % 290,918                      194,361                           

SUBTOTAL: 482,116                      322,100                           

366.43$         34,072,553$        398.16$       22,763,736$            

REVISED

July 12, 2017

ADDITIONS & RENOVATIONS

BETHEL, CT

BETHEL ELEMENTARY SCHOOLS

July 14, 2017

CONCEPTUAL DESIGN ESTIMATE: ORDER OF MAGNITUDE

        PROJECT  COST  SUMMARY: PROJECTS DONE CONCURRENTLY with MAXIMUM REIMBURSEMENT

TOTAL CONSTRUCTION COSTS

DESCRIPTION

5.  PORTABLE CLASSROOMS - 6 RMS FOR 24 MO IN ROCKWELL, NONE AT JOHNSON
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BETHEL ELEMENTARY SCHOOLS GSF = 92,985                        GSF =                              57,173 
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UNIT         
COST

 RALPH M.T. 
JOHNSON SCHOOL 

UNIT     
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CONCEPTUAL DESIGN ESTIMATE: ORDER OF MAGNITUDE

        PROJECT  COST  SUMMARY: PROJECTS DONE CONCURRENTLY with MAXIMUM REIMBURSEMENT

DESCRIPTION

OWNERS ESTIMATED "SOFT" COSTS - TO BE CONFIRMED BY OWNER

Z9030 1. LAND ACQUISITION:  (NOT REQUIRED) ----                          ----                               

Z9090 2. MISCELLANEOUS ADMINISTRATION COSTS 26                MO 1,000             26,000                        1,000           26,000                             

9020. 3. ARCHITECT / ENG. FEES: CONSTRUCTION ADMIN./ PJT CLOSEOUT IN 3A IN 3A

9020.2    A. DESIGN & BID DOCUMENTATION 4.50             % 1,533,265                   1,024,368                        

Z9060 4. ENVIRONMENTAL CONSULTANT FEES 1                  LS 75,000                        50,000                             

Z9065 5. SURVEYS, BORINGS, GEOTECHNICAL REPORT 1                  LS 30,000                        30,000                             

Z9066 6. TRAFFIC STUDY 1                  LS 8,500                          8,500                               

Z9067 7. TESTING, INSPECTIONS, SPECIAL INSPECTIONS 1                  LS 35,000                        25,000                             

8. INDEPENDENT STRUCTURAL REVIEW 1                  LS 15,000                        15,000                             

Z9068 9. INDEPENDENT CODE COMPLIANCE (LOCAL) REVIEW 1                  LS 30,000                        25,000                             

Z9069 10. PRINTING, MAILING, ALLOWANCE 1                  LS 15,000                        15,000                             

Z9070 11. FURNITURE, EQUIPMENT - 644 STDTS@JOHNSON, 305 STDTS@ ROCKWELL 644              STDTS 1,500             966,000                      1,500           457,500                           

Z9071 12. TELEPHONE SYSTEM 1                  LS 92,985                        57,173                             

Z9072 13. TECHNOLOGY  EQUIPMENT  - 644 STDTS@ JOHNSON, 305 STDTS@ROCKWELL 644              STDTS 1,650             1,062,600                   1,650           503,250                           

9072.01    A. TECHNOLOGY CONSULTANT 6.50             % 69,069                        32,711                             

Z9073 14. SECURITY SYSTEM    1                  LS 1.50               250,000                      125,000                           

Z9074 15. BUILDER'S RISK INSURANCE  0.27             % 91,996                        61,462                             

Z9075 16. MOVING EXPENSES, STORAGE 1                  LS 0.35               30,000                        0.35             20,000                             

Z9076 17. BONDING / LEGAL EXPENSES 1                  LS 80,000                        80,000                             

Z9077 18. SHORT TERM FINANCING  ( ALLOWANCE ) 135,000                      120,000                           

Z9085 19. STATE PERMIT FEE ( 0.26 / 1000 OF CONST. COST ) 0.26 / K 8,859                          5,919                               

Z9078 20. COMMISSIONING 1                  LS 116,231                      71,466                             

Z9079 21. UTILITY FEE  1                  LS 50,000                        50,000                             

2020. 22. OWNERS PROJECT CONTINGENCY   5.00             % 1,939,653                   1,278,354                        

Z9080 23. OWNERS REPRESENTATIVE 1                  LS 125,000                      125,000                           

24. ENVIRONMENTAL CONTINGENCY 1                  LS 250,000                      250,000                           

ESTIMATED TOTAL OF OWNERS "SOFT" COSTS: 20.65% 7,035,158            4,456,703                

TOTAL  PROJECT COST: 442.09$     41,107,711$    476.11$   27,220,439$       

TOTAL OF BOTH PROJECTS 68,328,150$    

ESTIMATED ELIGIBLE PROJECT COST: 37,786,312          24,932,368              

REIMBURSEMENT REDUCTION  (ASSUMED WAIVED) -                   SF -                           -               -                               

STATE ALLOWABLE SF PER STUDENT 130.7           SF / SDT -                           -                               

NET ELIGIBLE 37,786,312          24,932,368              

ESTIMATED STATE REIMBURSEMENT - % TO BE CONFIRMED BY TOWN 45.00% 17,003,841          11,219,566              

ESTIMATED NET COST TO TOWN 24,103,871$        16,000,873$            
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